

PROPOSED PROJECT EXECUTION SCHEDULE
PROJECT: ELEVATE 2 , SECTOR 62, GURUGRAM

Work Activities	Status Till Application	Year 2024				Year 2025				Year 2026				Year 2027				Year 2028				Year 2029			
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Sub-Structure Work	0%																								
Super-Structure Work	0%																								
Internal/External Finishing Work	0%																								
MEP Work	0%																								
Infrastructure Work	0%																								

Remarks: Changes may occur due to external factors which are beyond control of promoters